
March 3, 2009 

Mr. Bill Ryan 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

Dear Mr. Ryan: 
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Environmental 
Cleanup Office 

Re: February 2009 Monthly 
Report 

This letter serves as the monthly progress report for February 2009, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda 
Springs, Idaho. 

February Activities 

The calcine cap and landfill facilities were snow covered and inaccessible in February. 
The gates on both facilities are closed and locked. The perimeter fences are in good 
condition, although the chain fabric between the calcine cap and the 10-acre pond will 
require repair in the spring as the result of heavy snow. 

The 10-acre pond was inspected and the water level was measured. The 10-acre pond 
contains about 13 inches of water on the south end. During the month of February, the 
snow fences trapped blowing snow south and east of the pond and are nearing full 
capacity. Some blowing snow has resulted in drifting on the east side of the 10-acre 
pond. 

The revised draft Addendum 1 work plan was conditionally approved by you at the 
beginning of February with the stipulation that Tronox complete several requested 
changes to the plan. Final changes to the work plan were completed and transmitted to 
you in mid-February. Requested changes to the final work plan were assessed in the 
requested evaluations and the results will be included in the draft remedy, evaluation 
report. 

March/April 2009 Activities 

During the months of March and April, Tronox will continue to monitor the cap, landfill 
and the 10-acre pond, weather permitting. By March 4, Tronox will provide EPA with 
the draft remedy evaluation report as required within the 30-day period following the 
approval of the work plan. 

No community relation activities are plai:,ned for this period. 
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Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
233, or  (cell). 

xc: Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
Paul Gutwald (Tronox Inc) 
John Hatmaker (Tronox Inc) 
Russ Jones (Tronox Inc.) 

Sincerely, 

Tro~ox
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·;JS~°' 
Boyd Schvaneveldt 

Boyd Schvaneveldt (Tronox Inc.) 
Matt Paque (Tronox Inc.) 
J.S. Brown, P.G. Global Environmental Technologies, LLC 
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